
ID Start
1 Mon 11/1/04

2 Mon 5/2/05

3 Mon 7/25/05

4 Fri 12/16/05

5 Fri 12/23/05

6 Fri 1/6/06

7 Mon 8/22/05

8 Mon 12/12/05

9 Mon 1/23/06

10 Mon 1/30/06

11 Mon 2/6/06

12 Mon 2/13/06

13 Mon 2/20/06

14 Mon 2/20/06

15 Mon 4/17/06

16 Mon 4/17/06

17 Fri 5/26/06

18 Mon 6/12/06

19 Mon 6/12/06

20 Mon 6/19/06

21 Fri 7/21/06

22 Fri 8/4/06

23 Mon 8/7/06

24 Mon 8/7/06

25 Mon 8/14/06

26 Fri 9/15/06

27 Fri 9/22/06

28 Mon 9/25/06

29 Thu 10/5/06

30 Mon 10/16/06

SREC 1/31

Requirement Analysis 7/20

Design (GFS) 1/6

Last Design Review 12/16

COTS Freeze Date 12/23

AWIPS Common Freeze Date 1/6

CUT (GFS) 1/20

PVCS Code Check-in 1/20

Approve code for Government CM build 1/27

Government CM Build 2/3

GFS Handoff (including all documentation) 2/6

IRR0 2/13

IRR1 2/20

Pre-SwIT 4/14

 I R R2 4/17

6/9S w I T

Last DR Check-in Before SIT 5/26

I P R #1 6/12

S I T 8/4

Integrated Alpha Test 8/4

Last DR Check-in 7/21

IPR #2 8/4

SyAT dry run 8/11

Beta Test 10/3

BDR 8/14

Last Beta Fix Check-in 9/15

TRR 9/22

SyAT 9/29

S V R 10/5

Start Deployment 10/16
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